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ESTIMATE RUN 02/16/2012

ESTIMATE SUMMARY 13:24:02

CONTID: C18667         ESTIMATE NO: 0004 FINL 2005

PCN: 18667-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 COLORADO RIVER STABILIZAT PERCENT TIME:

PROJECT NO: C 0701-213                    

I-70 COLO RIVER STABILIZATION-FRUITA

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

M.A. CONCRETE CONSTRUCTION, INC. PAY PERIOD ENDING 02/16/2012 DATE TIME STARTED 08/31/2011

2323 RIVER ROAD DATE LET 08/10/2011 DATE WORK BEGAN 09/09/2011

 DATE AWARDED 08/10/2011 DATE TIME STOPPED 12/08/2011

 DATE CONTRACT EXECUTED 08/30/2011 DATE ACCEPTED 12/08/2011

GRAND JUNCTION CO 81505     970-243-3221 DATE NOTICE TO PROCEED 08/31/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 823,400.97 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 820,470.00 NON-PARTICIPATING 14.71

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,307.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

14.71

14.71

12,321.76

$

$

$

$

7,200.00

816,200.98

823,400.98

0.00

823,400.98

0.00

0.00

823,400.98

0.00

AMOUNT DUE 823,400.98 12,321.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,321.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

100.0 TIME ALLOW: 12/8/2011 ??:??:??

ORIG TIME ALLOW: 11/30/2011 ??:??:??
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PCN: 18667-BID    ESTIMATE RUN 02/16/2012

PROJECT: C 0701-213                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0010 Embankment Material (Complete In Place) 8,755.580

0.420

203-00060  
 

8,756.000

CY  

18.75000 164,175.008,756.000

7.88

0015 Front End Loader (Rubber Tire) 10.000

0.000

203-01590  
 

10.000

HOUR

95.00000 950.0010.000

0.00

0020 Bed Course Material 2,465.050

0.000

206-01010  
 

2,465.050

TON 

11.00000 27,115.552,465.050

0.00

0025 Erosion Log (12 Inch) 1,590.000

0.000

208-00002  
 

1,590.000

LF  

4.00000 6,360.001,590.000

0.00

0030 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0035 *Seeding (Native) 1.400

0.000

212-00006  
 

1.400

ACRE

1,500.00000 2,100.001.400

0.00

0040 *Soil Conditioning 1.400

0.000

212-00032  
 

1.400

ACRE

6,000.00000 8,400.001.400

0.00

0045 *Mulching (Weed Free Straw) 1.400

0.000

213-00004  
 

1.400

ACRE

1,500.00000 2,100.001.400

0.00

0050 *Mulch Tackifier 140.000

0.000

213-00061  
 

140.000

LB  

2.00000 280.00140.000

0.00

0055 Geotextile (Erosion Control) (Class 2) 6,468.000

0.000

420-00103  
 

6,468.000

SY  

1.50000 9,702.006,468.000

0.00
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PCN: 18667-BID    ESTIMATE RUN 02/16/2012

PROJECT: C 0701-213                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Riprap (Special) 17,096.760

0.000

506-00013  
 

17,096.760

TON 

31.00000 529,999.5617,096.760

0.00

0065 24 Inch Reinforced Concrete Pipe 88.000

0.000

603-01240  
 

88.000

LF  

85.00000 7,480.0088.000

0.00

0070 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0075 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

800.00000 800.001.000

0.00

0080 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

500.00000 500.001.000

0.00

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0105 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 *Flagging CO #002 Flagging 741.750

0.250

630-00000  
 

742.000

HOUR

27.33000 20,278.86742.000

6.83
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PCN: 18667-BID    ESTIMATE RUN 02/16/2012

PROJECT: C 0701-213                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 Deciduous Shrub (5 Gal) C.M.O. #3 700.000

0.000

214-00350  
 

700.000

EACH

35.37000 24,759.00700.000

0.00

0130 Deciduous Shrub (1 Gal) C.M.O. #3 300.000

0.000

214-00310  
 

300.000

EACH

24.67000 7,401.00300.000

0.00

CAT 816,200.9714.71816,200.97CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0110 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0115 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

600.00000 1,200.002.000

0.00

CAT 7,200.000.007,200.00CURRENT AMT0400 $ $ $

$ 823,400.9714.71$823,400.97$CURRENT AMTPROJECT TOTAL


